HQWeb Meeting 22 Mar 01

Agenda

- Schedule Adjustments
- Taskers Implementation
- Hardware
  - Scanners
    - ✓ Document Handler
    - ✓ Distribution
    - ✓ Procedure
  - Production servers
- Business Rules
  - Site Access
  - Control of Public Libraries
  - Library Roll-Up

Taskers Implementation

Tasker System Implementation Week

N4	Complete
N3/N5	18 Mar 01
N6 / N8	25 Mar 01
N096	1 Apr 01
N2 / N7	8 Apr 01
N1 /N097	15 Apr 01
N09B,91,93,95	6 May 01
N00 & N09	20 May 01

Taskers

- **N3/N5 Lessons Learned**
  - **Routing within the front office**
  - **On-line collaboration**

Hardware

- **Scanners**
  - **Pick-up / Delivery**
  - **Installation (POC Lt Eric. Cranford)**
  - **Procedure**
- **Servers**
  - **Production servers in the Pentagon**

Business Rules

- Who can access the system?
- Posting to public libraries
- “Rolling Up” library content

UNITED STATES NAVY
CHIEF OF NAVAL OPERATIONS